

CONFIDENTIAL

TO: Inspection Branch/FD/OL

Date: 17 July 1957Contract No. RD-91

25X1

Report No. 5 Final

(If final, so state)

JAN 57 TO JUL 57Contractor

25X1

Address

25X1

Commodity/Service Marine Crystal VideoClassification SECRETNo. of Prototypes 2

Contract Completion Date _____

Progress of Contractor



Satisfactory



Subject to Improvement



Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments Contract being closed out. No funds remain.Recommended Action Close contract

APPROVED:

Inspected By

25X1

Division

OC-B/R&D-EP

Telephone

3152Chief, Engineering Division, OC**CONFIDENTIAL**~~**SECRET**~~